

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Krishna District - PMGSY – Phase – VI – Providing BT Road from NH road to Sobhanadhripuram via Kodurupadu Revised Administrative Sanction towards price escalation charges Sanctioned – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1382

Dated: 14-09-2010

Read the following:-

- 1) G.O.Rt.No. 173, PR&RD (Progs.II) Dept. dt.28.4.07
- 2) Govt.Memo No. 9614/Progs.II(2)/08,dt.14.10.08.
(Issued with the concurrence of Finance (Expdr.P.R.& R.D.)
Dept. vide their U.O.No. 22193/314/
Expdr.PR&RD/08,dt.4.9.2008)
- 3) From the ENC (PR),PMGSY Lr.No.W8/DEE-I/Krishna /
PMGSY /APVI 0906/RR/2008, dt:5-01-2010 and
Dt.17.05.2010

<<>>

ORDER:

In the reference 1st read above, orders were issued according Administrative Sanction for an amount of Rs.47.84 lakh in respect of the Road from NH road to Sobhanadhripuram via Kodurupadu" in Krishna District under PMGSY Phase VI.

2. In the reference 2nd read above, Government have permitted for Price escalation Charges and Excess Tender Premium for all Phase VI programmes and also indicated therein the total amount required for all Phase VI Works, with concurrence of Finance (EXpr. PR&RD) Department, vide their U.O.No.22193/314/Expdr.PR&RD/08, Dt. 4.9.2008.

3. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs. 47.41 as against the Original Administrative Sanction of Rs. 47.84 lakh in respect of the work "Road from NH road to Sobhanadhripuram via Kodurupadu in Krishna District under PMGSY Phase VI due to price escalation additional amount required of Rs.1.50 lakh (Rupees One Lakh Fifty thousand only).

4. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount Rs. 47.41 lakh as against the Original Administrative Sanction of Rs. 47.84 lakh in respect of the work Road from NH road to Sobhanadhripuram via Kodurupadu" in Krishna District under PMGSY Phase VI ,which includes price escalation additional amount required of Rs.1.50 lakh. The Additionality , i.e., Price escalation amount has to be met from the funds released by the State Government towards State share under PMGSY. The amount chargeable is as follows:-

1. **OAS cost of above work** : Rs.47.84 lakh

:2:

Now RAS required as follows :

a) Amount chargeable from PMGSY	: Rs. 45.91
b) Amount chargeable from State Govt. share towards price escalation	: Rs.1.50 lakh

Total RAS required	: Rs. 47.41 lakh

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. This Order issues with the concurrence of the Finance Dept. vide their U.O.No.20012/310/Expr.PR&RD, dt. 24.07.2010.

7. A copy of this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, Panchayat Raj, Krishna District
The District Treasury Officer, Krishna District.
The Account General, A.P. Hyderabad,.
Copy to:
The O.S.D. to Minister (PR) /P.S to Prl.Secy to Govt.(PR).
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER